



**Work scheduled For Monday, August 24, 2015 through Sunday, August 30, 2015**

**Motorists, pedestrians and cyclists are urged to use extra care and caution when traveling on the streets with sewer work areas. Temporary road repairs will be made and loose gravel should be expected until the patches are permanently paved. All construction work is subject to change based on such unknowns as weather, equipment and access issues. The construction work schedule for the week beginning Monday August 24, 2015 is as follows:**

<b>Active Projects</b>	
<b>WWTP 4-A Sewer Basin</b>	<b>Morgan Contracting Inc.</b>
Address/Location	No Construction Activity Scheduled For This Week
<b>WWTP 4-B Sewer Basin</b>	<b>Morgan Contracting Inc.</b>
Address/Location	No Construction Activity Scheduled For This Week
<b>WWTP 4-C Sewer Basin</b>	<b>Portland Utilities</b>
Address/Location	Current Construction Activity
West 2nd North St, West 3rd North St and Hickey St	Pipe Bursting and Sewer Service Laterals Replacement
West 4th North St, West 5th North St and Watercrest St	Concrete work, Trench Paving, M.H Rehab & Post TV
(NOTE) All roads where contractor is Pipe Bursting are closed to thru traffic but open to residents and emergency vehicles.	
<b>WWTP 3-B Sewer Basin</b>	<b>Portland Utilities</b>
Address/Location	NO CONSTRUCTION ACTIVITIES SCHEDULED FOR THIS WEEK
<b>Steeplechase Lane</b>	<b>Jim Bewley Contracting</b>
Address/Location	NO CONSTRUCTION ACTIVITIES SCHEDULED FOR THIS WEEK

<b>Fall Creek/Barton Springs Pump Stations</b>	<b>Morgan Contracting</b>
Address/Location	Current Construction Activity
Three Springs Rd. between Cain Mill Rd & Fall Creek Rd.	Fall Creek Pump Stations
E. Morris Blvd. between Dover Road & Robin Street.	Barton Springs Pump Station
<b>Vantage View Drive Drainage Improvements</b>	<b>HS-Consturction &amp; Excavating</b>
Address/Location	Current Construction Activity
Vantage View Drive. Intersecting Walters Drive	Utilities Drainage & Road Realignment
<b>WWTP 4-D Sewer Basin</b>	<b>PM-Consturction &amp; Rehab</b>
Address/Location	Current Construction Activity
E 4th North St, E Main St, Evans Ave, Anderson St and North Cumberland St	Pipe Bursting/Cipp lining and Sewer Service Laterals Replacement
E 3rd North St, E 4th North St and 5th North St	Concrete work, Trench Paving, M.H Rehab & Post TV

## Projects Warranty Period

Jaybird Road, Whitewood Circle and Donna St., MLK Park, & Cub Circle.	04-24-2015/04-24-2016
MAID #1/Willow Springs Pump Stations	12-31-2014/12-31-2015
Howell Road Force Main Project	09-08-2014/09-08-2015
ETVID Main Drainage Project	09-05-2014/09-05-2015

## Projects Completed

Jackson Street Project	8/7/2015
Fall Creek /Barton Springs Sewer Rehabilitation Project	7/31/2015
Spring Creek I A Sewer Rehabilitation Project	7/31/2015
WWTP 3A Sewer Rehabilitation Project	6/26/2015
Rosedale/Sulphur Springs Stormwater Project	2/20/2015
Fall Creek Drainage Project	1/10/2015
N. Fairmont Stormwater Project	1/3/2015
Joe Carter Pump Station Abandonment	12/18/2014
WWTP/Solids Handling Project	7/17/2014
Spring Creek CCTV Project	5/23/2014
South High Street Sewer Project	5/14/2014
Gravity Sewer Replacement Project	12/6/2013
Highway 25E Gravity Sewer Line Extension	6/12/2013
Highway 160 Sewer Force Main Tie-in	5/10/2013
Fall Creek CCTV Project	5/7/2013